
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/28/2016

ESTIMATE SUMMARY 13:46:36

CONTID: C19015         ESTIMATE NO: 0006 PROG 2005

PCN: 19015-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 94A, ELLICOTT E. TO EL PASO/LINCOLN CL PERCENT TIME:

PROJECT NO: STA094A-033                   

SH 94A, ELLICOTT E. TO EL PASO

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING 01/28/2016 DATE TIME STARTED 06/06/2015

160 INVERNESS DR W STE 110 DATE LET 03/26/2015 DATE WORK BEGAN

 DATE AWARDED 04/24/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/11/2015 DATE ACCEPTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED 06/06/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,485,416.67 PARTICIPATING $ $ 325,569.98

AWARD PROJECT AMT: 4,121,948.07 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.00

WORK DAYS

WORK DAYS

91.32%

476,167.16

325,569.98

325,569.98

325,569.98

$

$

$

$

4,982,249.51

27,000.00

5,009,249.51

0.00

5,009,249.51

-61,829.22

0.00

4,947,420.29

0.00

AMOUNT DUE 4,947,420.29 325,569.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 325,569.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

107.5 TIME ALLOW: 125

ORIG TIME ALLOW: 110
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PCN: 19015-BID    ESTIMATE RUN 01/28/2016

PROJECT: STA094A-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:46:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 34.000

410.000

202-00090  
 

1,776.00444.000

1,640.00

582.000

EACH

4.00000

0010 Removal of Asphalt Mat 2,815.650

0.000

202-00220  
 

19,709.552,815.650

0.00

3,201.000

SY  

7.00000

0015 *Removal of Ground Sign 107.000

0.000

202-00810  
 

7,490.00107.000

0.00

107.000

EACH

70.00000

0020 *Removal of Sign Panel 1.000

0.000

202-00821  
 

65.001.000

0.00

1.000

EACH

65.00000

0025 *Sawing Asphalt Material (6 Inch) 5,230.000

0.000

202-05026  
 

7,845.005,230.000

0.00

5,230.000

LF  

1.50000

0030 Unclassified Excavation 28.640

0.000

203-00000  
 

1,861.6028.640

0.00

179.000

CY  

65.00000

0035 Potholing 4.000

0.000

203-01597  
 

1,000.004.000

0.00

20.000

HOUR

250.00000

0040 Sweeping 41.000

0.000

203-01620  
 

6,150.0041.000

0.00

50.000

HOUR

150.00000

0045 Sweeping (With Pickup Broom) 27.430

0.000

203-01622  
 

4,800.2527.430

0.00

80.000

HOUR

175.00000

0050 Topsoil 0.000

215.000

207-00205  
 

2,150.00215.000

2,150.00

215.000

CY  

10.00000

0055 *Erosion Log (12 Inch) 330.000

0.000

208-00002  
 

1,320.00330.000

0.00

330.000

LF  

4.00000
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PCN: 19015-BID    ESTIMATE RUN 01/28/2016

PROJECT: STA094A-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:46:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

40.000

EACH

25.00000

0065 *Silt Fence 500.000

0.000

208-00020  
 

1,000.00500.000

0.00

500.000

LF  

2.00000

0070 Concrete Washout Structure 2.000

0.000

208-00045  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0075 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

7,500.003.000

0.00

4.000

EACH

2,500.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

30.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

100.00000

0090 Removal of Trash 5.000

0.000

208-00107  
 

500.005.000

0.00

50.000

HOUR

100.00000

0095 Erosion Control Supervisor 22.000

3.000

208-00205  
 

1,250.0025.000

150.00

200.000

HOUR

50.00000

0100 *Seeding (Native) 0.000

0.400

212-00006  
 

720.000.400

720.00

0.400

ACRE

1,800.00000

0105 *Soil Conditioning 0.000

0.400

212-00032  
 

3,200.000.400

3,200.00

0.400

ACRE

8,000.00000

0110 *Bonded Fiber Matrix 0.000

0.400

213-00150  
 

2,400.000.400

2,400.00

0.400

ACRE

6,000.00000



CONTID: C19015         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19015-BID    ESTIMATE RUN 01/28/2016

PROJECT: STA094A-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:46:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Retention Blanket (Excelsior) (Biodegradable 
Class 1) 

0.000

0.000

216-00211  
 

0.000.000

0.00

100.000

SY  

4.00000

0120 Removal of Nests 1.000

2.000

240-00010  
 

120.003.000

80.00

20.000

HOUR

40.00000

0125 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

700.000

SY  

2.00000

0130 Aggregate Base Course (Class 6) 27.160

0.000

304-06007  
 

1,629.6027.160

0.00

216.000

CY  

60.00000

0132 Added Item (Ton)/ Placement of CDOT Supplied 
Shouldering Material

1,150.650

5,714.530

900-00024  
 

219,685.766,865.180

182,864.96

6,865.180

TON 

32.00000

0135 Hot Mix Asphalt (Patching) (Asphalt) 573.420

0.000

403-00720  
 

63,076.20573.420

0.00

573.420

TON 

110.00000

0140 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 41,054.520

-317.000

403-34721  
 

3,320,107.8840,737.520

-25,835.50

41,054.520

TON 

81.50000

0145 Emulsified Asphalt (Slow-Setting) 12,086.000

0.000

411-10255  
 

18,129.0012,086.000

0.00

31,749.000

GAL 

1.50000

0150 *Delineator (Type I) 32.000

395.000

612-00001  
 

8,113.00427.000

7,505.00

438.000

EACH

19.00000

0155 *Delineator (Type II) 0.000

5.000

612-00002  
 

100.005.000

100.00

13.000

EACH

20.00000

0160 *Delineator (Type III) 6.000

89.000

612-00003  
 

1,995.0095.000

1,869.00

131.000

EACH

21.00000
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PCN: 19015-BID    ESTIMATE RUN 01/28/2016

PROJECT: STA094A-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:46:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Sign Panel (Class I) 49.000

0.000

614-00011  
 

1,078.0049.000

0.00

49.000

SF  

22.00000

0170 *Sign Panel (Class II) 969.500

0.000

614-00012  
 

21,329.00969.500

0.00

969.500

SF  

22.00000

0175 *Steel Sign Support (2-Inch Round)(Post and Socket) 18.000

0.000

614-01503  
 

4,500.0018.000

0.00

18.000

EACH

250.00000

0180 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

92.000

0.000

614-01573  
 

36,800.0092.000

0.00

92.000

EACH

400.00000

0185 *Rumble Strip 158,796.000

0.000

614-80385  
 

11,115.72158,796.000

0.00

158,796.000

LF  

0.07000

0188 Mobile Attenuator 15.000

0.000

630-85041  
 

9,750.0015.000

0.00

15.000

DAY 

650.00000

0190 Construction Surveying 0.750

0.250

625-00000  
 

5,000.001.000

1,250.00

1.000

L S 

5,000.00000

0195 *Mobilization 0.930

0.000

626-00000  
 

372,000.000.930

0.00

1.000

L S 

400,000.00000

0198 Mobilization Shouldering Equipment 0.930

0.000

626-00000  
 

11,160.000.930

0.00

0.000

L S 

12,000.00000

0200 Public Information Services 0.750

0.250

626-01000  
 

2,500.001.000

625.00

1.000

L S 

2,500.00000

0205 *Pavement Marking Paint 1,128.200

75.250

627-00001  
 

42,120.751,203.450

2,633.75

1,946.000

GAL 

35.00000
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PCN: 19015-BID    ESTIMATE RUN 01/28/2016

PROJECT: STA094A-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:46:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Epoxy Pavement Marking 0.000

913.960

627-00005  
 

63,977.20913.960

63,977.20

973.000

GAL 

70.00000

0215 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

92.000

627-30405  
 

2,760.0092.000

2,760.00

92.000

SF  

30.00000

0220 *Flagging 4,074.920

566.000

630-00000  
 

46.414,640.920

5.66

4,640.920

HOUR

0.01000

0225 *Traffic Control Inspection 65.000

10.000

630-00007  
 

0.7575.000

0.10

75.000

DAY 

0.01000

0230 *Traffic Control Management 87.000

10.000

630-00012  
 

0.9797.000

0.10

97.000

DAY 

0.01000

0235 *Flashing Beacon (Portable) 14.400

1.600

630-80001  
 

16,000.0016.000

1,600.00

16.000

EACH

1,000.00000

0240 *Construction Traffic Sign (Panel Size A) 23.400

2.600

630-80341  
 

1,690.0026.000

169.00

26.000

EACH

65.00000

0245 *Construction Traffic Sign (Panel Size B) 129.600

14.400

630-80342  
 

11,520.00144.000

1,152.00

144.000

EACH

80.00000

0250 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

20,000.002.000

2,000.00

2.000

EACH

10,000.00000

0255 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.400

630-80358  
 

12,000.004.000

1,200.00

4.000

EACH

3,000.00000

0260 *Drum Channelizing Device 36.000

4.000

630-80360  
 

2,800.0040.000

280.00

100.000

EACH

70.00000
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PCN: 19015-BID    ESTIMATE RUN 01/28/2016

PROJECT: STA094A-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:46:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Concrete Barrier (Temporary) 291.600

32.400

630-80370  
 

12,960.00324.000

1,296.00

324.000

LF  

40.00000

0270 *Traffic Cone 108.000

164.000

630-80380  
 

3,536.00272.000

2,132.00

600.000

EACH

13.00000

0275 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

3,000.001.000

3,000.00

1.000

L S 

3,000.00000

0280 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

116,301.040

F A 

1.00000

0290 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0295 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

36,000.000

F A 

1.00000

0300 F/A Asphalt Cement Cost Adjustment 61,515.040

0.000

700-70019  
 

61,515.0461,515.040

0.00

61,515.040

F A 

1.00000

0305 F/A On-The-Job Trainee 0.000

2,607.000

700-70021  
 

2,607.002,607.000

2,607.00

2,607.000

HOUR

1.00000

0310 F/A Quality Incentive Payment 0.000

19,350.210

700-70025  
 

19,350.2119,350.210

19,350.21

105,000.000

F A 

1.00000
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PCN: 19015-BID    ESTIMATE RUN 01/28/2016

PROJECT: STA094A-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:46:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

8,000.000

F A 

1.00000

CAT 4,470,810.89282,881.484,894,375.77CURRENT AMT0200 $ $ $

CAT NO0301 STR I-19-AJ 

0320 *Removal of Asphalt Mat (Planing) (Special) 1,622.000

0.000

202-00246  
 

32,440.001,622.000

0.00

1,622.000

SY  

20.00000

0325 *Removal of Bridge Railing 304.000

0.000

202-00425  
 

15,200.00304.000

0.00

304.000

LF  

50.00000

0330 Removal of Portions of Present Structure (Class 2) 161.010

0.000

202-00453  
 

40,252.50161.010

0.00

177.000

SY  

250.00000

0335 Removal of Portions of Present Structure (Class 3) 9.024

0.060

202-00460  
 

7,267.209.084

48.00

25.000

SY  

800.00000

0340 *Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0345 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

83.000

403-34721  
 

6,764.5083.000

6,764.50

83.000

TON 

81.50000

0350 *Waterproofing (Membrane) 507.000

0.000

515-00120  
 

9,126.00507.000

0.00

507.000

SY  

18.00000

0355 Sawing and Sealing Bridge Joint 0.000

60.000

518-03000  
 

1,200.0060.000

1,200.00

60.000

LF  

20.00000

0360 Concrete Class D (Bridge) (Special) 30.500

0.000

601-03041  
 

33,550.0030.500

0.00

30.500

CY  

1,100.00000
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PCN: 19015-BID    ESTIMATE RUN 01/28/2016

PROJECT: STA094A-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:46:36

CUMULATIVE
AMOUNT

CAT NO0301 STR I-19-AJ 

0365 Reinforcing Steel (Epoxy Coated) 865.450

0.000

602-00020  
 

1,730.90865.450

0.00

865.450

LB  

2.00000

0370 *Transition Type 3G 4.000

0.000

606-01370  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

0375 *Bridge Rail Type 10R 304.000

0.000

606-11010  
 

76,000.00304.000

0.00

304.000

LF  

250.00000

CAT 245,531.108,012.50262,261.40CURRENT AMT0301 $ $ $

CAT NO0302 STR  I-19-B 

0380 *Removal of Asphalt Mat (Planing) (Special) 130.500

130.500

202-00246  
 

5,220.00261.000

2,610.00

261.000

SY  

20.00000

0385 Removal of Portions of Present Structure (Class 2) 60.110

47.500

202-00453  
 

26,902.50107.610

11,875.00

107.610

SY  

250.00000

0390 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

13.000

SY  

800.00000

0395 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

43.000

403-34721  
 

3,504.5043.000

3,504.50

43.000

TON 

81.50000

0400 *Waterproofing (Membrane) 261.000

0.000

515-00120  
 

4,698.00261.000

0.00

261.000

SY  

18.00000

0405 Sawing and Sealing Bridge Joint 0.000

56.000

518-03000  
 

1,120.0056.000

1,120.00

56.000

LF  

20.00000

0410 Concrete Class D (Bridge) (Special) 49.500

0.000

601-03041  
 

54,450.0049.500

0.00

49.500

CY  

1,100.00000
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PCN: 19015-BID    ESTIMATE RUN 01/28/2016

PROJECT: STA094A-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:46:36

CUMULATIVE
AMOUNT

CAT NO0302 STR  I-19-B 

0415 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

222.000

LB  

2.00000

CAT 95,895.0019,109.50106,739.00CURRENT AMT0302 $ $ $

CAT NO0303 STR  I-20-AM 

0420 *Removal of Asphalt Mat (Planing) (Special) 200.000

0.000

202-00246  
 

4,000.00200.000

0.00

200.000

SY  

20.00000

0425 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

68.000

SY  

250.00000

0430 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

54.000

403-34721  
 

4,401.0054.000

4,401.00

54.000

TON 

81.50000

0435 *Waterproofing (Membrane) 193.000

0.000

515-00120  
 

3,474.00193.000

0.00

193.000

SY  

18.00000

0440 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

7.000

CY  

1,100.00000

0445 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

164.000

LB  

2.00000

CAT 11,875.004,401.0036,903.00CURRENT AMT0303 $ $ $

CAT NO0304 STR  I-20-AO 

0450 *Removal of Asphalt Mat (Planing) 1,452.500

0.000

202-00240  
 

29,050.001,452.500

0.00

1,452.500

SY  

20.00000

0455 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

27.000

403-34721  
 

2,200.5027.000

2,200.50

27.000

TON 

81.50000

CAT 31,250.502,200.5031,250.50CURRENT AMT0304 $ $ $
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PCN: 19015-BID    ESTIMATE RUN 01/28/2016

PROJECT: STA094A-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:46:36

CUMULATIVE
AMOUNT

CAT NO0305 STR  I-20-AN 

0460 *Removal of Asphalt Mat (Planing) 1,162.000

0.000

202-00240  
 

23,240.001,162.000

0.00

1,162.000

SY  

20.00000

0465 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

45.000

403-34721  
 

3,667.5045.000

3,667.50

45.000

TON 

81.50000

CAT 26,907.503,667.5026,907.50CURRENT AMT0305 $ $ $

CAT NO0306 STR  I-20-H 

0470 *Removal of Asphalt Mat (Planing) 2,897.600

0.000

202-00240  
 

57,952.002,897.600

0.00

2,897.600

SY  

20.00000

0475 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

38.000

403-34721  
 

3,097.0038.000

3,097.00

38.000

TON 

81.50000

CAT 61,049.003,097.0061,049.00CURRENT AMT0306 $ $ $

CAT NO0307 STR  I-20-Y 

0480 *Removal of Asphalt Mat (Planing) 1,836.500

0.000

202-00240  
 

36,730.001,836.500

0.00

1,836.500

SY  

20.00000

0485 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

27.000

403-34721  
 

2,200.5027.000

2,200.50

27.000

TON 

81.50000

CAT 38,930.502,200.5038,930.50CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Field Office (Class 2) 1.000

0.000

620-00002  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0495 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0500 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 27,000.000.0027,000.00CURRENT AMT0400 $ $ $

$ 5,009,249.49325,569.98$5,485,416.67$CURRENT AMTPROJECT TOTAL


